APPENDIX V:
DELIVERABLES

% of Work
Task Deliverable by Subtask # Due Date Completed Dates Submitted
1 Contracts/Permits 1.1 Contractor Documentation 10/10/04 &Q | 100% 10/10/04
1/10/05
4/11/05
1.2 CEQA/NEPA 10/10/04 100% 10/10/04
1.3 Permits 10/10/04 100% 10/10/04
2 QAPP 2.1 QAPP 10/10/04 100% 12/14/04
7/11/05
10/10/05
2.2 Treatment Control BMPs
Monitoring Plan 12/14/04
Treatment Control BMPs Mon. Plan | 10/10/04 100% 7/11/05
Porous Pavement Monitoring Plan 4/10/05 100% 10/10/05
3 Work to be 3.1.1 List of TAC members 10/10/04 100% 1/10/05
performed
TAC
3.1.2 Roles and responsibilities 10/10/04 100% 1/10/05
3.1.3 Meeting agendas, minutes 10/10/04 & 100% 10/10/04 3/30/06
and flyers Quarterly 1/10/05 10/10/06
Thereafter 4/11/05
7/11/05
10/10/05
1/10/06
3.2 Selection and 3.2 Final Plans 8/31/04 100% 1/10/05
Design of Treatment
Control BMPs
3.3 Installation of 3.3.1 Photo documentation 1/10/05 100% 4/11/05
Treatment Control
BMPs
3.3.2 Installation of Treatment 1/10/05 100% 4/11/05
Control Devices
3.3.3 As-built drawings 1/10/05 100% 4/11/05

1/10/06 Revised
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3.4 Selection and 3.4.1 Final Site Selections 2/18/05 100% 4/11/05
Design of Porous 7/11/05
Paving
3.4.2 Preliminary Design 4/10/05 100% 4/11/05
7/11/05
3.4.3 Final Design Plans 4/15/05 100% 4/11/05
7/11/05
3.5 Installation of 3.5.1 Photo documentation 1/10/06 100% 7/11/05
Porous Paving 10/10/05
3.5.4 As-built drawings 1/10/06 100% 10/10/06
3.6 Monitoring and 3.6.2 Porous Paving Monitoring 1/10/07 100% 2" Quarterly PR
Assessment Results 1/10/06
3" Quarterly PR
4/10/06
4™ Quarterly PR
7/10/06
Final Monitoring
Report 1/10/07
3.6.4 Treatment Control BMP 1/10/07 100% 1% Quarterly PR
Monitoring Results 4/10/06 7/11/05
2" Quarterly PR
1/10/06
3" Quarterly PR
4/10/06
4" Quarterly PR
Final Monitoring
Report 1/10/07
3.7 Education, Training | 3.7.1 Slide Presentation 10/10/04 100% 1/10/05 1/10/06
and Public Outreach 4/11/05 4/10/06
711/05 10/10/06
10/10/05
3.7.2 Agendas, Sign-in Sheet, & Optional 100% 7/10/06
Meeting Minutes from Industrial and | Task, not
Environmental Association Required by
Grant
Agreement
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3.7.3 Agendas, Sign-in Sheet, & 1/10/05 & 100% 7/20/06
Meeting Minutes from Co- Quarterly
permittees & SDWRMP thereafter
3.7.4 Agendas, Sign-in Sheet, & 1/10/05 & 100% 2/17/06
Meeting Minutes from SDRC Quarterly
thereafter
3.7.5 Workshop for San Diego 1/10/05 & 100% 3/30/06
County Staff and San Diego River Quarterly 10/10/06
Watershed Municipalities. thereafter
3.7.6 Workshop Materials & info 1/10/05 & 100% 10/10/04 1/10/06
Slide Presentation Submittal to Quarterly 1/10/05 4/11/06
Grant Mgr. Thereafter 4/10/06 10/10/06
7/11/05
10/10/05
3.7.7 Additional Outreach Optional 100% 1/10/06
Task, not 4/10/06
Required by
Grant
Agreement
Final Project Report 3.8 Draft Project Report 2/01/07 100%
Final Project Report 3/01/07 70%
6 Reports 6.1 Quarterly Progress Reports 7/10/04 & 7/09/04 10/10/04
Quarterly 100% 1/10/05 1/10/06
Thereafter 4/11/05 4/10/06
7/11/05 7/10/06
10/10/05 10/10/06
6.2 Expenditures/Invoice 7/10/04 & 99.8% 7/09/04 4/10/06
Projections Quarterly 4/11/05 7/10/06
10/10/05 1/10/07
1/10/06
6.3 Grant Summary Form 8/15/04 100% 7/09/04
6.4 Project Survey Form 3/1/07 0%
6.5 PAEP 1/10/05 100% 7/11/05
APPENDIX V: DELIVERABLES 3




	APPENDIX V:
	DELIVERABLES
	Treatment Control BMPs Mon. Plan
	Porous Pavement Monitoring Plan



